

PROJECT HALF TIME REPORT - I Aid Africa	
Spectacles stock and delivered report	
Report period - October 2014 - January 2015	

	I Aid Africa (IAA)
Project leader	Benjamin Grossmann
Cooperation partner	Kolandoto Hospital
Local coordinator Distributor	Dr Elimeleki Katani Deus Shija / Sosthenes Jinasa
E-mail and telephone	katanielimeleki@yahoo.com , 00255784581484

PROJECT REPORT SUMMARY

PROJECT PROGRESS

Activity effects

**During this period 612 spectacles were bought.
42 spectacels were delivered.**

**Changes in the project's activities in comparison with the project plan
Change of supplier due to poor quality in the spectacles.**

Project incomes during report period

Tsh.3,000,000/=

Project expenses during report period

Tsh.3,000,000/=

Project balance

Tsh.0/=

Experiences during the report period

Following balance for the spectacels

Old order

Hyperopic	+ 0.25 = 26
	+ 0.50 = 67
	+ 0.75 = 151
	+ 1.00 = 15
Presbyopic	+ 1,50 = 25
	+ 2.00 = 26
	+ 2.50 = 37
	+ 3.00 = 14
	+ 3.50 = 4
Myopic	- 0.25 = 22
	- 0.50 = 143
	- 0.75 = 8
Bifocal	+ 1.50 = 294
	+ 2.00 = 245
	+ 2.50 = 158

Total = 1235

New order

Presbyopic

+ 1.00 = 28

+ 1,50 = 110

+ 2.00 = 189

+ 2.50 = 225

+ 3.00 = 49

+ 3.50 = 11

Total = 612

Balance = 1847 - 42 = 1805